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LEED COMMISSIONING & ACTIVE SYSTEMS


W h a t  i s  F u n d a m e n t a l  L E E D  C o m m i s s i o n i n g  

W h a t  i s  E n h a n c e d  L E E D  C o m m i s s i o n i n g  

W h a t  i s  A c t i v e  S y s t e m s  ?

W h a t  i s  A c t i v e  B u i l d i n g ?

To support the design, construction, and eventual operation of a project that meets the 

owner’s project requirements for energy, water, indoor environmental quality, and 

durability.

I N T E N T
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LEED EA PREREQUISITE 

FUNDAMENTAL

COMMISSIONING & VERIFICATION

R E Q U I R M E N T S
Implement or have a contract in place to implement the following 

fundamental best practice commissioning procedures
 Document the Owner’s Project Requirements (OPR) and the Basis of 

Design (BOD)documentation.
Incorporate commissioning requirements into the Construction 

Documents.
 Develop and utilize a Commissioning Plan.

 Verify installation, functional performance, training, and operating and 

maintenance documentation.

 Complete a Commissioning Report.



To further support the design, construction, and eventual operation of a project that meets the owner’s 

project requirements for energy, water, indoor environmental quality, and durability.

I N T E N T
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LEED EA CREDIT: POSSIBLE 6 POINTS


ENHANCED COMMISSIONING

R E Q U I R M E N T S
In addition to the Fundamental Building Commissioning prerequisite, implement or have a contract in place to 

implement the following additional commissioning tasks:

A commissioning authority independent of the design team shall conduct a review of the design prior to the 

construction documents phase.

An independent commissioning authority shall conduct a review of the construction documents near completion 

of the construction document development and prior to issuing the contract documents for construction.

An independent commissioning authority shall review the contractor submittals relative to systems being 

commissioned.

Provide the owner with a single manual that contains the information required for re-commissioning building 

systems.

Have a contract in place to review building operation with O&M staff, including a plan for resolution of 

outstanding commissioning-related issues within one year after construction completion date
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COMMISSIONING AS 
DEFINED HERE FOCUSES ON 
ACTIVE  SYSTEMS THAT 
AFFECT SUSTAINABILITY

 “Active” system  : Any system that needs to change its operation in 

response to changing conditions in the building’s environment 

(indoor or outdoor) is an active system. 

“Affect Sustainability”: Degrades the expected environmental 

performance of the building, in terms of: Energy, Water ,Air ,Visual / 

Thermal Comfort

 An Active Building is described as “a building that supports the 

wider grid network by intelligently integrating renewable energy 

technologies for heat, power and transport.” 

6EXAMPLES OF 
ACTIVE SYSTEMS 
IN GREEN 
BUILDINGS

 Lighting Controls

 Sun Controls / Shading

 Demand Controlled HVAC / Ventilation

 Ventilation Systems and Control

 Gray Water

 Storm Water Control

 Photovoltaics / Cogeneration / Fuel Cells

 Direct Digital Controls (DDC)

Chiller and Boiler Plants
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