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Define the Commissioning Process

Typical Commissioning Process

Commissioning Process Goals

THE COMMISSIONING PROCESS

@ The commissioning process is the integrated
application of a set of engineering techniques
and procedures to check, inspect, and test every
operational component of the project—from
individual functions such as instruments and
equipment, up to more complex entities such as

subsystems and systems

@Commissioning Process: a quality focused

process for enhancing the delivery of a project

@The commissioning process is a team effort




TYPICAL COMMISSIONING PROCESS
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