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The Commissioning Professional - CCP Overview

COM M ISS'ON I NG training program aims to equip people with the
knowledge, principles, guidance, and resources
PROFESSIONAL et

needed to effectively implement and manage

building commissioning and its professional
credentials.



B_YWND

S MART

BRIEF ABOUT ME

Krishnaji Pawar is founder and CEO of Beyond Smart Cities. Before
being named CEO in January 2020, Krishnaji held leadership roles at
Beyond Smart Cities in both Sustainability ,Energy & Environmental
Consultancy.

Specialized in developing sustainable design strategies for Green
Building Certification Systems (LEED, GSAS, etc.), Energy & Water
Conservation, Commissioning, Environmental Impact Assessment &
Environmental Management Systemes.

Currently responsible for 3,787 million square feet Green Building
/Energy modeling Consulting since January 2008 in UAE, India and
Qatar.




INTRODUCTION

earning Objectives

EaRrse overview and Introduction

e Green buildings are increasingly
Definition and History of Building prevalent N ASla, but thelr
Commissioning

performance often falls short due

Why is building commissioning needed? o
to poorly commissioned HVAC

Building Commissioning Process Overview

systemes.
Professional Certification in Commissioning e The course provides dal
Cost and benefits of building commissioning introduction to bU”ding
B o nd Resources commissioning, answering four key
CCP Sample Exam Question guestions: why commissioning is
| necessary, how to perform proper
- q ' commissioning, and the history of

4 building commissioning.




BUILDING COMMISSIONING
OVERVIEW

e |t covers the building commissioning
process, professional certification, cost
and benefits, and a sample exam
guestion.

e The course also discusses the relationship
between commissioning and sustainability
certification programs like LEED.

e The course encourages starting with
building commissioning to prevent
dysfunctional buildings in India and the
GCC.




EFFICIENT BUILDING
PERFORMANCE IMPORTANCE

e Changes in people's expectations and business
environment necessitate efficient building
performance.

e The built environment protects health from
environmental issues like heat, air pollution, rain,
and noise.

e Buildings should not become pollution sources
and health hazards.

I e Decreased resources like water and energy, and

increasing costs of their usage, necessitate better
performance.




EFFICIENT BUILDING
PERFORMANCE IMPORTANCE

e |nvestors expect higher returns on investments,
leading to improved building valuation and
management models.

e The complexity and automation of building
technology necessitates the start-up of
individual components and total system
operation.

e Major green building certification systems now
require HVAC system commissioning, but
proper system performance should be a basic
requirement for new construction and
refurbishment projects.
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Commissioning is a process - a systematic
process of ensuring that a building performs in
accordance with the design intent, contract
documents, and the owner's operational needs.

Basis of Design (BOD)

A document that records the concepts,
calculations, decisions, and product selections
used to meet the owner's project
requirements and to satisfy applicable
regulatory requirements, standards, and
guidelines. The document includes both
narrative descriptions and lists of individual
items that support the design process.




ASHRAE: American Society of Heating Refrigerating and Air-Conditioning
Engineers is an international organization with a mission of advancing
heating, ventilation, air conditioning and refrigeration to serve humanity
and promote a sustainable world through research, standards writing,
publishing and continuing education.

Basis of Design (BOD):The documentation by the design team of the
primary thought processes and assumptions behind design decisions that

y. ; A ;‘ .,
are made to meet the Owner's Project Requirements. The BOD describes
e n c m a f the assumptions used for sizing and selection of systems (i.e. codes,

standards, operating conditions, design conditions, weather data, interior
e e = environmental criteria, other pertinent design assumptions, etc.).

Building Performance Monitoring & Metric:Using tools that compile
building data into a few useful metrics to help operators understand

whether their building technology is working as intended.

Owner’s Project Requirements (OPR)

."n-.-- A written document that details the functional requirements of a project,

, w - ‘ I.e., the expectations of how it will be used and operated, It also includes
my AL project goals, measurable performance criteria (e.g., energy efficiency

b’ o a a o
goals), cost considerations, success criteria and relevant benchmarks, and

supporting information.




Commissioning Process (CxP):A quality-focused process for enhancing
the delivery of a project includes commissioning process activities
specified by the owner or required by a code or standard. The process
focuses on verifying and documenting that all of the systems and
assemblies under the scope of commissioning are planned, designed,
installed, tested, operated, and maintained to meet the owner’s project
requirements.

Commissioning Final Report (CxFR): A document that records the
activities and results of the commissioning process and is developed
from the final commissioning plan with all of its attached appendices.

Commissioning Plan (CxPlan) : A dynamic document that outlines the
organization, schedule of activities, allocation of resources, and
documentation requirements of the commissioning process The
document shall be updated frequently, at least at the end of every
phase, with the tasks and documents related to the coming phase.

Commissioning Provider (or Authority (CxA) or Agent): An organization
or individual identified by the owner who sets up the commissioning
team and leads, plans, schedules, and coordinates the activities to
iImplement the commissioning process

Commissioning Team (Cx Team) : Individuals and agencies who, through
coordinated actions, are responsible for implementing the
commissioning process.



CERTIFIED COMMISSIONING
PROFESSIONAL (CCP) OVERVIEW

e ANSI-accredited certification for commissioning
providers.

e Sets individuals apart with commitment, dedication,
and knowledge.

e Accredited by ANSI National Accreditation Board
(ANAB) based on International Standard ANAB/ISO/IEC
17024:2012.

e Provides competitive advantage by staying updated in
the evolving building commissioning industry.

e First commissioning certification recognized under the
Better Buildings Workforce Guidelines Program.

e OPMore local, state, and national codes adopting
language including third-party accredited certified
commissioning provider




WELCOME TO
BEYOND SMART
CITIES

3eyC gnd Smart Cities is the world's 1st Green Technology
! ||\ §§etplace, connecting millions of Sustainability Specialists,
~~~~~ [ Building Specialists, Energy Specialists, Commissioning
pec allsts Environment Specialists, Health & Safety
4_-.—'[. , Fire Safety Specialists, Climate Change Specialists
% G en Products/T echnology Manufacturers with
1C ..—-\- yendent talent around the globe.

ur ISsion is to build and support a global community of
. \ 1rts with the highest professional standards in
‘ |nab|l|ty, green building, energy, commissioning,
Ny gonment health & safety, fire safety, climate change, GHG
ounting, carbon auditing, and GHG emissions
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CONTACT US

+91 6363032722

Info@beyondsmartcities.in

learn.beyondsmartcities.in

#55,HMR Layout ,Bengaluru ,India
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